

OSRD PROJECT SCHEDULE 2021-22

Wednesday, October 27, 2021

NOTE: See symbols key below

Wednesday, October 27, 2021

NOTE: See symbols key below

| | NOVEMBER | | | | DECEMBER | | | | | JANUARY | | | | FEBRUARY | | | | MARCH | | | | APRIL | | | | MAY | | | |
|---|----------|---|---|---|----------|---|---|---|---|---------|----|----|----|----------|----|----|----|-------|----|----|----|-------|----|----|----|-----|----|----|----|
| Week → | 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | 20 | 21 | 22 | 23 | 24 | 25 | 26 | 27 | 28 | 29 |
| Phase I: Bylaw Summary Presentations and Bylaw Refinement | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| A. Give PowerPoint presentations to members; get feedback | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| B. Refine Bylaw based on member feedback | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Phase II: Develop Outreach Materials and Data Repositories | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| A. Develop and maintain project website | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| B. Develop and populate Dropbox folder with resource materials | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| C. Develop 2-Pager and Q&A | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| D. Prep for stakeholder meetings | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Phase III: Meetings and Outreach | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| A. Planning Board Meetings | ◆ | ◆ | | | ◆ | ◆ | | | | ◆ | ◆ | | | ◆ | ◆ | | | ◆ | ◆ | | | ◆ | ◆ | | | ◆ | | | |
| B. Public Outreach Meeting | | | | | | * | | | | | | | | | | | | | | | | | | | | | | | |
| C. Stakeholder Meetings | | | | | ① | | | | | ② | | | | ③ | | | | | | | | | | | | | | | |
| D. Planner Coffees | ❖ | | | | ❖ | | | | | ❖ | | | | ❖ | | | | ❖ | | | | | ❖ | | | | | | |
| E. OSRD Open House | | | | | | | | | | | | | | | | | | | | | | | | | | | ◆ | | |
| D. Public Hearings (Planning Board) | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Phase V: Pass Bylaw | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| A. Town Meeting Preparations | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| B. Town Meeting | | | | | | | | | | | | | | | | | | | | | | | | | | | | ★ | |

Planning Board Meeting (◆) 11/1, 11/15, 12/, 12/20, 1/3, 1/17, 2/7, 2/2, 3/7, 3/21, 4/4, 4/25, 5/2

Planner Coffee (❖) 11/11, 12/9, 1/13, 2/10, 3/10, 4/7, 5/5

Public Outreach Meeting (TBD)

Stakeholder Meetings (TBD)

Open House (TBD)

Town Meeting - 5/13